Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:
7 TTF| | STAR
8 | | STAR
11 W | | STAR
12 W | | RHIC
13 | LEReC
14 W | | LEReC
15 || CEC
16 | RHIC
17 | | | Am
18 | RHIC
19 || RHIC
Group:
23 | | ATR2
24 WF| | AR
25 TW | | IRCMS
26 T | | RHC
27 | | LEReC
30 TWTF| | NSLS
Group:
39 WT | | LEReC
4 | | INAC
41 TWTF| | CEC
42 TF| | LEReC
43 | STAR
44 | | | AGS
45 TWTF| |  LEReC
46 | | RHIC
47 | AGS
48 WTF| | LEReC
49 | | LEReC
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Open Jobs (bygroup)

Serial
Number

1721
11159
10248

8797
10333
10177
10348
10252
11253
11284

11227
11289

160129
1884
160219
839
10240
1

160720

160812
160703
160817
160814

160806
160902
160722

160606

405
160312

Description

Carpenter
Relocate vapor barrier
Repair sound barrier cutain
Fabricate safety cage
Remove bridge and stairs
Install frame 1004-D
Ceilings & AC unit
Seal crack
Install lally columes
Repair barrier in high bay 1005-S

Replace decking in ATR A-power supply
house

Hole in 1010

Platform for 500 KCMIL cable pull in 1002-
B

Survey

Survey ATF components
Survey ATR
Survey ACC coil and support
Locate 1004 penetrations
Layout laser table footing
NSLS-II Survey

Electrician

Install raceways, 480/208 power to DC
gun, 1002IR

Relamp LINAC tunnel
Consolidate UPS power building 1002-B
Install contactor & FDS for DC gun

Strip all electrical compotes off vapor
barrier STAR tunnel

Disconnect cooling tower 912-A
NEMA 3R panel 1002

IR provide cable pull 480 volt for DC gun
at 2 O' clock

Provide on/off switch for pump, building
975

Install tray, etc. in 1002-D trailer

Install Bi-level tray outside 1002D

Week of:

Monday, September 05, 2016

Issue Date

8/26/2016
4/29/2016
8/19/2016
9/2/2016
8/12/2016
6/3/2016
9/2/2016
8/26/2016
7/29/2016
9/2/2016

8/12/2016
9/2/2016

1/29/2016
10/2/2015
2/19/2016
7/29/2016
8/12/2016

2/6/2009

8/5/2016

8/12/2016
7/15/2016

9/2/2016
8/19/2016

8/19/2016
9/2/2016
8/12/2016

6/17/2016

4/8/2016
6/3/2016

Originator  Hours
Folz 24
Folz 0
Folz
Folz
Folz 4
Phillips 36
Phillips
Phillips
Folz
Phillips
Folz
Folz
Folz 628
Phillips 219
Folz 274
Folz 32
Phillips 16
Folz 2719
Phillips 208
Folz
Phillips
Phillips
Folz 32
Folz 8
Phillips
Folz 112
Folz 0
Phillips 734
Phillips 536
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electrician
50 T F| | RHIC  Construction 160901 Hooh-up STAR magnet
51 W LEReC Construction 160308 Provide power to 3 A/C units 1002-D
trailer
54 AAAAAAnggrggi FES Construction 10330 Relamp Tech Shop kitchen and part of
shop
57 || CAD  Maintenance 1989 Misc. AGS/RHIC/Misc
Group: Rigging
58 W | | ‘ STAR  Construction 8798 Remove bridge & stairs
61 W | | RHIC  Construction 160826 12 / 8 shilding removal
63 T | AGS  Construction 160902 Manlift from 912 to 1012
64 | ‘ ECX  Construction 10258 Pick up frame
65 T | SPHX  Construction 11252 Move 480v variac from EEA floor by Tech
shop to Siemens
66 Fl | RADW Maintenance 10334 Load intermodal
67 T TF| | PHNX Construction 10236 RICH detector from 1008 to 912
68 || AGS  Construction 8919 Assist AGS
69 T || PHNX Dismantle 10256 Lifting fixture to 1008
70 Fl| | LEReC Construction 10255 Laser footing
71 T | PHNX Dismantle 10253 Load truck
72 WT | | LEReC Construction 10234 Port fill
73 T || LEReC Construction 11288 Power panel 1002
74 | | LEReC Construction 10254 Set-up RF PS base
75 T F| | FES Maintenance 8152014 PM's cranes and generators
Group: Mechanical Tech
85 W | | ATR  Construction 10344 Fabricate bracket for PSI up-grade
8% W | | SPHX  Construction 11282 Hooh-up DC, ground cable and water to
powersupply in test dock
87 T TF| | STAR  Construction 8796 Disc / hook-up / roll in magnet
88 T | NSRL  Construction 7408 Install shutter and components
89 | ATR  Construction 11279 Replace D.C. shunt WD1-8 power supply
91 || SPHX  Construction 11155 Magnet base
92 TWTF| | LEReC Construction 10241 Cut/ drill / tap steel
96 || EBIS  Construction 1671 Wind coils
97 T | ‘ CEC  Construction 10250 Modify vacuum supports
98 WTF| |oT ‘ ATR  Construction 11240 UQS5 and UQ12 mod's
Group: Electronic Services
99  TWTF| | SPHX  Construction 11272 Program history to LCD display
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Week of:

Monday, September 05, 2016

Issue Date

9/2/2016
7/15/2016

8/12/2016

12/30/2015

9/2/2016
8/26/2016
9/2/2016
9/2/2016
9/2/2016

8/12/2016
8/12/2016
12/6/2013
9/2/2016
9/2/2016
9/2/2016
8/5/2016
9/2/2016
9/2/2016
8/15/2014

9/2/2016
9/2/2016

9/2/2016
8/26/2016
8/26/2016
4/22/2016
8/19/2016
3/11/2016
8/26/2016
7/15/2016

8/12/2016

Originator  Hours
Folz
Phillips 56
Folz 16
Folz 56
Folz
Folz
Phillips
Phillips
Campione
Phillips 24
Folz 202
Phillips
Phillips
Phillips
Phillips 138
Phillips
Phillips
Folz 350
Phillips
Phillips
Folz
Pearson 24
Phillips
Phillips 558
Phillips 32
Folz 228
Phillips 12
Phillips 112
Phillips 48
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Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS (by group) Monday, September 05, 2016

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Electronic Services
102 | | FES Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz 64
103 T | | FES  Maintenance 10347 Check software for 912-A controller 9/2/2016 Folz
104  WTF| |OT ~ ATR  Construction 10346 Control wiring for UQ5 & 12 9/2/2016 Phillips
105 || ‘ ATR  Construction 11245 Modify ATR-PLC program 7/22/2016 Phillips 116
106 WT | |OT  ATR  Construction 10329 Mod and rewire A-house PLC 8/12/2016 Phillips 86
107 m ATR  Construction 10345 FPGA programming power supply status 9/2/2016 Phillips
display
108 TWTF| |OT ATR  Construction 11222 UQS5 + UQ12 modifications 7/1/2016 Phillips 302
109 | CAD  Construction 11142 Voice over IP for PA system 4/8/2016 Folz 25
110 | | ‘ FES  Maintenance 11171 Schedule program mods 5/6/2016 Folz 131
111 TF| | CAD  Maintenance 11258 Various traning 9/2/2016 Folz
112 W | | ATR  Construction 10340 A-house PSI up grade 8/26/2016 Phillips 36
114 | CAD Maintenance 11244 Assist with UPS maintenance 7/22/2016 Folz 32
117 T | |oT ‘ CAD  Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz 604
Group: Water Systems
129  TWTF| | \ AGS  Maintenance 160119 Watch 1/29/2016 Scaduto 766
131 || AGS  Maintenance 160807 D6 flow test / back flush 8/26/2016 Scaduto
134 WTF| | AGS  Maintenance 160716 Repair / test EBIS coil 930-B 8/12/2016 Scaduto 16
135 | | NSRL  Construction 160615 NSRL control upgrade 6/24/2016 Scaduto 64
136 | | | PHNX Maintenance 160715 Repair leak 1008-C 8/12/2016 Scaduto
137 | | | AGS Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto
138 w—|| AGS Maintenance 160904 Booster main magnet power supply 9/2/2016 Scaduto
solenoid repair
139 T | | LEReC Construction 10257 Disc. FPC at ERL 9/2/2016 Scaduto
140 | ECX  Maintenance 160704 Tower #3 install motor 7/22/2016 Scaduto
141 || AGS Maintenance 160514 Pump room clean up 5/20/2016 Scaduto 106
142 || AGS  Maintenance 160701 Clean cooling towers 7/8/2016 Scaduto 32
143 TWTF| | ‘ RHIC  Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto 8
144 | | | AGS Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto 226
145 W | | ‘ AGS  Maintenance 160901 Air compressor hook-up 9/2/2016 Scaduto
146 | AGS  Maintenance 160604 Waste water 6/3/2016 Scaduto 120
147 | | AGS Maintenance 160902 912-A compressor controller 9/2/2016 Scaduto
148 T | FES  Maintenance 160903 MBE solenoid repair at 480 9/2/2016 Scaduto
149 | | | AGS Maintenance 160804 Move argon 914 8/19/2016 Scaduto
150 TWTF| | ‘ AGS  Maintenance 160806 Assemble Booster tower pumps 8/19/2016 Scaduto 16
151 TWTF| | ‘ AGS Maintenance 160805 Clean LINAC cavity heat exchangers 8/19/2016 Scaduto 16
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